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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 691 Date: 11-Oct-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 12:00 am Break: 16:00 Over Time:

Const Calendar Day: 129

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Went to assess the current conditions of the Hinge A pipe beams with Bob Brignano related to surveying,
see photos below for more details.

- Prepared for night work to measure the cable band bolt elongations using the Extensometer. The shift
began at 10:00pm and continued into the next morning, see tomorrows diary for more details on this
inspection.

Attachment

Bracket installed by ABF to be connected to the tie-rod of the vertical
strongback system.

Looking west through the access hole of the E-Line Skyway steel tub
into the E-Line SAS OBG section.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 691 Date: 11-Oct-2012 Thursday

The E-Line Hinge A north pipe beam fuse marked with chalk. A delta of 62mm from the E-Line SAS Hinge A blockout on the north
edge in relation to the E-Line Skyway.

The condition of the supports at the bottom of the E-Line Skyway
structure where the cantilevered section was still supported vertically

not laterally

View from the E-Line Skyway of the Hinge A pipe beams in the
currently retracted position as lateral and vertical alignment operations

are in progress
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